

PRIMAVERA CONTRACT MANAGEMENT

ORACLE | PRIMAVERA

KEY FEATURES

- Integrated program management
- Powerful dashboards and reporting tool
- Document management
- Comprehensive change management
- Superior job cost management

KEY BENEFITS

- Maintain control across the entire project
- Easily access key performance indicators with dashboards and reports
- Provide specific functionality for everyone on the project with role-based solutions
- Track accountability with document controls
- Easily maintain supporting documents
- Shorten submittal approval times
- Reduce Request for Information (RFI) turnaround times
- Easily track and manage problems and issues
- Manage all aspects of subcontractor contracts and performance data in a single dashboard
- Streamline and expedite payments

Completing projects on schedule and within budget demands complete project control. Primavera Contract Management from Oracle is a document management, job cost, and project control solution that increases the efficiency and speed of construction project management while reducing schedule delays and risk.

Integrated Program Management

As construction projects have become increasingly complex, engineering and construction project managers are facing challenges that are more and more difficult. Projects have more subcontractors, more issues, and more owner requirements, along with liquidated damages and a host of other potential problems. In addition, competition for projects remains high. Many general contracting firms are still operating at record-thin margins. Every contractor knows what an over-budget project can do to the company's bottom line. Given the financial impact of changes to plans or schedules, construction projects today simply have no room for error.

Primavera Contract Management is an integrated, scalable solution that combines project management capabilities with the capabilities of Primavera P6 Enterprise Project Portfolio Management for complete control of your project. It links people, teams, and projects, so you can manage every aspect of a project's lifecycle—from the planning stages to the final deadline. Its role-based functionality gives everyone the exact capabilities they need to fit their particular job. With Primavera Contract Management, you can be sure that everyone—including employees and subcontractors—is working toward the success of the project.

Powerful Dashboards and Reports

With Primavera Contract Management, accurate and up-to-date information is always accessible. It provides role-based dashboards with key performance indicators (KPIs) and powerful reports. You gain visibility early, so you can prevent minor issues from becoming major problems. With a personal dashboard, you can review the latest project status, see new issues, and identify potential problems. With two clicks, you can access the project details necessary to make decisions and keep projects on schedule. Use any of the 150 standard reports—or create your own to track budgets, cost variances, and project changes—and then analyze comparative trends and cause and effect among multiple projects.



Figure 1: A role-based dashboard displaying KPIs across multiple projects and programs

Document Management

Track Accountability with Document Controls

Primavera Contract Management facilitates team interaction. Role-based views display action lists, alerts, and turnaround graphs that immediately identify

- Who is holding up the process
- When each deliverable was required
- If the delay will have an impact on the budget or the schedule

Primavera Contract Management's ball-in-court (BIC) feature lets you clearly see who needs to act next within the approval workflow process.

With hundreds of submittals in progress, it's easy to let one or even several slip. Primavera Contract Management provides comprehensive tracking of every submittal to ensure that appropriate action is taken, submittals are approved, and contract-specified materials arrive on time and as ordered. Primavera Contract Management provides real-time information, so you can see where each submittal is in the approval process and know who is responsible for what and by when.

Maintain Supporting Documentation

The drawings log capability in Primavera Contract Management maintains and identifies drawings, specifications, and other supporting documentation, so you can meet contractual requirements and ensure the completion of your work. Tracking documents through the drawings log lets you keep records of all revisions and know who received what revisions and when. The drawings log also manages the distribution of drawings to make certain everyone has the latest drawings required to construct the building.

Shorten Submittal Approval Times

Primavera Contract Management accelerates design reviews and approvals. It also provides flexible workflow options for creating, sharing, and reviewing submittals in real time.

Reduce Turnaround Time for Information Requests

Documenting and managing changes are critical for successful projects. Primavera Contract Management organizes potential issues and gives project team members an opportunity to collaborate on RFIs, propose solutions, and communicate the final answer.

Master the Issues

It happens in every job. A problem, a misunderstanding, or a difference of opinion is discussed, reviewed, and debated, and eventually it affects people throughout the project with new or amended documents and weeks of involvement. With the issues management functionality in Primavera Contract Management, no issue goes unresolved or unrecorded. Documents are tied together to create an electronic file that compiles what happened and when and enables the project team to maintain an accurate history of events.

Comprehensive Change Management

Nothing is as predictable as the fact that changes occur throughout a construction project. Tracking, documenting, negotiating, getting paid, and making payments for changes are also part of the job.

Change Management Workflow Processing

Controlling changes involves notifying and coordinating affected project participants as well as containing the costs and schedule for the project. Primavera Contract Management provides an overview of each change—from the estimate phase to final approval—for both budgeted and committed costs. Because the change process in a project differs with the nature of the change and the company's process for recording and tracking changes, the change management functionality lets you create a customized workflow to meet the change management needs of your company.

Primavera Contract Management gives you a better way to track the change process, create supporting documentation, and analyze the financial and schedule effects a change may have at any stage in the negotiation process.




Figure 2: Capture, record, and document the entire change process—including the parties involved, schedule delays, and costs—from initial estimate to approved change.

Flexible Approval Processing

Primavera Contract Management offers two types of approval processing: a standard process when simple approval is required based on the document’s To and From vendors, and a configurable workflow routing process. Primavera Contract Management’s document routing process is designed to be flexible enough to be compatible with an organization’s standard business processes yet easy enough to use that companies can be up and running quickly.




Figure 3: Anyone can approve in this workflow process, in which all reviewers receive notification that a document requires review and approval. After the first reviewer approves the document, the document status is changed to approved.




Figure 4: All must approve in this workflow process, in which all reviewers receive notification that a document requires their review and approval. After all document reviewers approve the document, the document status is changed to approved.




Figure 5: In this linear approval workflow process, reviewers work linearly. Reviewer 1 must review and approve, and then reviewer 2 receives notification that it's time to review and approve. After all document reviewers approve the document, the document status is changed to approved.

Superior Job Cost Management

With Primavera Contract Management, you can analyze budgets and funding, review commitment documents, and record requisitions and invoices as they are received. The cost worksheet automatically collects and summarizes detailed cost elements from contracts, requisitions, changes, and purchase orders and then dynamically displays them so you can forecast project costs and simplify contract control.

Subcontract	Title	Contracted Amount	Approved Contract	Contracted Amount	Approved Contract	Contracted Amount	Approved Contract
Subcontract		\$1,315,000.00	\$0.00	\$1,315,000.00	\$128,475.00	\$0.00	\$128,475.00
Work Order							
01-000001	Blow Site Excavation	\$117,000.00	\$0.00	\$117,000.00	\$0.00	\$0.00	\$0.00
01-000002	Site Remediation	\$150,000.00	\$0.00	\$150,000.00	\$0.00	\$0.00	\$0.00
01-000003	Excavation	\$10,000.00	\$0.00	\$10,000.00	\$0.00	\$0.00	\$0.00
01-000004	Site Remediation System	\$10,000.00	\$0.00	\$10,000.00	\$0.00	\$0.00	\$0.00
01-000005	Site Remediation	\$10,000.00	\$0.00	\$10,000.00	\$0.00	\$0.00	\$0.00
01-000006	Excavation & Landfilling	\$70,000.00	\$0.00	\$70,000.00	\$0.00	\$0.00	\$0.00
01-000007	Utility Services	\$10,000.00	\$0.00	\$10,000.00	\$0.00	\$0.00	\$0.00
01-000008	Blow and Piling	\$10,000.00	\$0.00	\$10,000.00	\$0.00	\$0.00	\$0.00
01-000009	Site Remediation & Remediation	\$10,000.00	\$0.00	\$10,000.00	\$0.00	\$0.00	\$0.00
Subcontract		\$945,000.00	\$0.00	\$945,000.00	\$1,100,000.00	\$11,500.00	\$11,500.00
Change Order							
01-000010	Excavation	\$1,000,000.00	\$0.00	\$1,000,000.00	\$0.00	\$0.00	\$0.00
01-000011	Excavation	\$1,000,000.00	\$0.00	\$1,000,000.00	\$0.00	\$0.00	\$0.00
Subcontract		\$1,700,000.00	\$0.00	\$1,700,000.00	\$1,700,000.00	\$0.00	\$1,700,000.00
Work Order							
01-000012	Masonry Work	\$110,000.00	\$0.00	\$110,000.00	\$11,500.00	\$0.00	\$11,500.00
01-000013	Excavation	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00	\$0.00
Subcontract		\$110,000.00	\$0.00	\$110,000.00	\$11,500.00	\$0.00	\$11,500.00

Figure 6: Create cost worksheet layouts to group and organize job cost information for quick reports and analytics.

Subcontractor Management and Control

The contracts functionality in Primavera Contracts Management improves contractor, vendor, and supplier management. Contract managers can create, manage, and review the status of a contract and the contractor’s performance in one simple view. They can also verify that the contractor’s insurance is current, contractor submissions have been delivered as specified, and payment requisitions have been submitted.

Contract	Title	Contracted Amount	Approved Contract	Contracted Amount	Approved Contract	Contracted Amount	Approved Contract
Contract		\$122,965.00	\$0.00	\$122,965.00	\$0.00	\$0.00	\$0.00
Change Order							
01-000014	Change Order Request	\$122,965.00	\$0.00	\$122,965.00	\$0.00	\$0.00	\$0.00
01-000015	Change Order	\$122,965.00	\$0.00	\$122,965.00	\$0.00	\$0.00	\$0.00
Contract		\$122,965.00	\$0.00	\$122,965.00	\$0.00	\$0.00	\$0.00
Payment Management							
01-000016	Payment Request	\$122,965.00	\$0.00	\$122,965.00	\$0.00	\$0.00	\$0.00
01-000017	Payment Request	\$122,965.00	\$0.00	\$122,965.00	\$0.00	\$0.00	\$0.00
Contract		\$122,965.00	\$0.00	\$122,965.00	\$0.00	\$0.00	\$0.00

Figure 7: Understand all details about a contract, including approval status, payments, and changes to dates, insurance compliance, and submittal reviews.

Expedite Payments

Primavera Contract Management facilitates the preparation and negotiation of monthly payment requisitions. It streamlines the process by consolidating contractor requisitions into monthly requisitions, dramatically reducing the time required to prepare and submit the requisition for payment.

**COMPREHENSIVE
CONTRACT MANAGEMENT**

With Primavera Contract Management, you have the ability to respond rapidly while maintaining an accurate history of the events throughout your project.

RELATED PRODUCTS

- Primavera P6 Reporting Database
- Primavera Risk Analysis
- Primavera Portfolio Management
- Primavera Capital Planning and Investment Control Budgeting

Contact Us

For more information about Oracle's Primavera Contract Management, please visit oracle.com or call +1.800.ORACLE1 to speak to an Oracle representative.



Oracle is committed to developing practices and products that help protect the environment

Copyright © 2009, Oracle and/or its affiliates. All rights reserved.

This document is provided for information purposes only and the contents hereof are subject to change without notice. This document is not warranted to be error-free, nor subject to any other warranties or conditions, whether expressed orally or implied in law, including implied warranties and conditions of merchantability or fitness for a particular purpose. We specifically disclaim any liability with respect to this document and no contractual obligations are formed either directly or indirectly by this document. This document may not be reproduced or transmitted in any form or by any means, electronic or mechanical, for any purpose, without our prior written permission.

Oracle is a registered trademark of Oracle Corporation and/or its affiliates. Other names may be trademarks of their respective owners. 0109